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1.0 INTRODUCTION 
 
This thirty-sixth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering July 2007 will be submitted on or before August 10, 
2007. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
During the month of June approximately 87,900 gallons of liquid waste were removed 
and properly disposed from Tank 27.  To date a total of approximately 6,259,966 gallons 
of hazardous waste have been removed from all of the above ground tanks and disposed 
of at the Texas Molecular deep well injection well.   
 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in 
the above ground storage tanks was measured at 6,844,094 gallons.  Subtracting the 
current disposal volume indicates that there may be 584,128 gallons remaining in the 
tanks.  However, due to holes in the tops of the tanks the volume of waste may have 
increased due to rainfall or may have decreased due to evaporation.    
 
Original waste manifests are available at the Kleinfelder office in Austin.  A compilation 
of hazardous liquid waste disposal is included as Table 1.  
 
During the month of June the Corpus Christi area experienced significant rainfall.  A 
routine site inspection of the facility revealed that an oily substance was beginning to leak 
from the top of Tank 20 due to the rainfall.  As a result the waste removal activities were 
moved from Tank 27 to Tank 20.   
 
The leaked liquid from Tank 20, which contains approximately 210,000 gallons, coated 
the side of the tank but did not reach the ground surface.  Inspection of the tank revealed 
that there was a slight amount (sheen) of oily waste on top of a clear liquid in the tank.  
Analysis of the liquid in the tank, performed at Texas Molecular revealed that the liquid 
was caustic and had a pH of 13.  
 
Tank 20 will be completely drawn down and all waste will be deep well injected at Texas 
Molecular.  When the tank is empty the hoses will be moved back to Tank 27 to resume 
waste disposal operations from that tank.   
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2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The Final RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were submitted to the EPA and trustees on May 11, 2007.  
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
The EPA has developed a web site to display information about the Removal Action and RI/FS 
activities.  The can be found by going to www.epaosc.net and selecting web sites, then Region 6 
and then the Falcon Refinery Site. 
 
A sign showing contact information and the website has been posted in front of the refinery.  
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 150,000 gallons a month;  

 
• Continued site maintenance; and 

 
• Submitting a pipeline clean out report for the pipeline segment from Sunray Road to the 

former barge dock facility. 
 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Implementing the RI/FS Work Plan, Field Sampling Plan and Quality Assurance Project 
Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
A sample of the material in Tank 20 was tested for pH at Texas Molecular and the liquid had a 
pH of 13. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  Total 6,259,966   
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Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

Table 4 
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Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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